Print Date:

11/07/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNMOQ70

Contractor: Kay & Kay Contracting, LLC
Contractor's PO Box 2478
Address: London, KY 40743

Estimate Number: 0034  Estimate Type: Progress

Estimate Approved:No

Contract Location: CONSTRUCTION OF A WELDED STEEL PLATE GIRDER BRIDGE ON SR-33

Counties: UNION

Project(s): 87001-3267-94

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$17,674,877.70
$467.60
$17,675,345.30
$-13,820.24
$0.00
$17,661,525.06

Previous to Date

$17,404,944 .29
$467.60
$17,405,411.89
$-2,726.58
$0.00
$17,402,685.31

Substantial Work Complete:

This Estimate

$269,933.41
$0.00
$269,933.41

$-11,093.66
$0.00
258,839.75

Pay Period: 9/21/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

to 10/20/2016

Time

674.0 Days
1,285.0 Days
1,285.0 Days
190.65 9%

96.29 %
94.36 %

Dates
02/15/2013
03/04/2013
03/25/2013
04/15/2013
05/21/2013
02/17/2015

Amounts

$18,371,344.15
$18,309,878.15

Page 1



Print Date:
JJ07919

11/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

87001-3267-94

100.00 BR-STP-33(43)

258,839.75 Bridge over Clinch River, LM 15.69

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 9506 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $1,700.00
(DESCRIPTION)/PARAPET WALL  This Est: 0.000 This Est: $0.00
DRAIN EXTENSION Total: 0.000 Total: $0.00
87001-3267-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $60,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $60,000.00
87001-3267-94 0100 9026 108-07 DAY LIQUIDATED DAMAGES/(BRIDGE Bid: 0.000 Unit Price: $1,000.00
OPEN 8-31-2014) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9027 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: -30.000 This Est: $-48,000.00
Total: -489.000 Total: $-782,400.00
87001-3267-94 0100 9028 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: -324.000 Total: $-486,000.00
87001-3267-94 0100 9025 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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11/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -3,892.920 Adj This Est -3,892.92
Adj Total: -17,693.490 Adj Total: -17,693.49
87001-3267-94 0900 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0910 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 3




Print Date:
JJ07919

11/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -35,113.570 Adj This Est -35,113.57
Adj Total: -37,544.720 Adj Total: -37,544.72
87001-3267-94 0900 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0910 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 9501 109-04.20 DOLL FORCE ACCOUNT/INSTALLATION Bid: 0.000 Unit Price: $1.00
OF SHIM PLATES AT PIER 2 This Est: 0.000 This Est: $0.00
Total: 37,664.490 Total: $37,664.49
87001-3267-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $670,000.00
This Est: 0.100 This Est: $67,000.00
Total: 1.000 Total: $670,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 0025 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $5,000.00
This Est: 1.000 This Est: $5,000.00
Total: 1.000 Total: $5,000.00
87001-3267-94 3001 1210 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,300,000.00
(DESCRIPTION, STA.)/((BRIDGE This Est: 0.050 This Est: $65,000.00
#87SR0330007) Total: 1.000 Total: $1,300,000.00
87001-3267-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 975.000 Unit Price: $25.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 381.330 Total: $9,533.25
87001-3267-94 0100 9012 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $37.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0040 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 589.000 Unit Price: $15.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 302.800 Total: $4,542.00
87001-3267-94 0100 0050 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 1,470.000 Unit Price: $25.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 2,252.930 Total: $56,323.25
87001-3267-94 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 12,000.000 Unit Price: $15.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 8,400.000 Total: $130,200.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 0070 203-04 C.Y. PLACING AND SPREADING Bid: 734.000 Unit Price: $15.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9013 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $37.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0080 203-06 M.G. WATER Bid: 107.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0090 203-07 C.Y. FURNISHING & SPREADING Bid: 1,005.000 Unit Price: $25.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0100  209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 122.000 Unit Price: $19.00
BERM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0110 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 215.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0120 209-05 C.Y. SEDIMENT REMOVAL Bid: 214.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 226.790 Total: $3,401.85

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 0130 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 2,393.000 Unit Price: $3.46
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,767.000 Total: $6,113.82
87001-3267-94 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 64.000 Unit Price: $248.63
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $4,972.60
87001-3267-94 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $443.12
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $886.24
87001-3267-94 0100 0160 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 4.000 Unit Price: $813.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0170 209-13.04 L.F. TURBIDITY Bid: 600.000 Unit Price: $25.00
CURTAIN(DESCRIPTION)/(SEE This Est: 0.000 This Est: $0.00
PLANS DETAILS) Total: 600.000 Total: $15,000.00
87001-3267-94 0100 0180 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 7,092.000 Unit Price: $19.10
BASE, GRADING D This Est: 883.820 This Est: $16,880.96
Total: 4,000.300 Total: $76,405.73
0100 0180 ADJUSTMENT Test Report Payment Adjustment Adj This Est -580.820 Adj This Est -11,093.66
Adj Total: -580.820 Adj Total: -11,093.66

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 3001 1230 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 22.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 765.780 Total: $26,802.30
87001-3267-94 0100 0190 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 34.000 Unit Price: $30.40
This Est: 0.000 This Est: $0.00
Total: 749.310 Total: $22,779.02
87001-3267-94 0100 0200 307-01.01  TON ASPHALT CONCRETE MIX Bid: 683.000 Unit Price: $89.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 81.020 This Est: $7,210.78
Total: 708.600 Total: $63,065.40
87001-3267-94 0100 0210 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 18.000 Unit Price: $670.00
(BPMB-HM) GRADING A-S This Est: 87.730 This Est: $58,779.10
Total: 102.835 Total: $68,899.45
87001-3267-94 0100 0220 307-01.03 TON AGGREGATE (BPMB-HM) Bid: 526.000 Unit Price: $62.78
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 456.935 Total: $28,686.38
87001-3267-94 0100 0230 307-01.08 TON ASPHALT CONCRETE MIX Bid: 688.000 Unit Price: $98.20
(PG64-22) (BPMB-HM) GRADING This Est: 67.490 This Est: $6,627.52
B-M2 Total: 499.920 Total: $49,092.14
87001-3267-94 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est -772.070 Adj This Est -772.07
Adj Total: -772.070 Adj Total: -772.07

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0240 402-01 TON BITUMINOUS MATERIAL FOR Bid: 9.000 Unit Price: $580.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $590.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0260 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 143.000 Unit Price: $110.35
SHOULDER This Est: 239.950 This Est: $26,478.48
Total: 239.950 Total: $26,478.48

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 0100 0270 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 281.000 Unit Price: $118.50
This Est: 660.790 This Est: $78,303.62
Total: 854.400 Total: $101,246.40
87001-3267-94 0100 9008 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 411 AC Content Adjustment Adj This Est -677.390 Adj This Est -677.39
Adj Total: -677.390 Adj Total: -677.39
87001-3267-94 0100 9009 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9010 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9011 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0280 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.500 Unit Price: $1,135.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 3001 9024 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 1240 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $3,900,000.00
& DESCRIPTION)/(STA. 137+00.00  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,900,000.00
87001-3267-94 3001 1250 602-04.02 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
87001-3267-94 3001 1260 602-04.03 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
87001-3267-94 3001 1270  602-04.04 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
87001-3267-94 3001 1280  602-04.05 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
87001-3267-94 3001 1290 602-04.06 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
87001-3267-94 3001 1300 602-04.07 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,000.00
& DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87001-3267-94 3001 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $274.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 1310 604-02.03 LB. EPOXY COATED REINFORCING Bid: 745,835.000 Unit Price: $1.11
STEEL This Est: 0.000 This Est: $0.00
Total: 702,255.800 Total: $779,503.94
87001-3267-94 3001 1320 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 1,212.000 Unit Price: $685.00
This Est: 0.000 This Est: $0.00
Total: 1,212.000 Total: $830,220.00
87001-3267-94 3001 1330 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 553,113.000 Unit Price: $1.15
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 615,967.500 Total: $708,362.63
87001-3267-94 3001 1340 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 248.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 226.660 Total: $40,798.80
87001-3267-94 3001 1350 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 2,740.000 Unit Price: $600.00
DECK) This Est: 0.000 This Est: $0.00
Total: 2,653.900 Total: $1,592,340.00
87001-3267-94 3001 1360  604-03.25 C.Y. CLASS S CONCRETE Bid: 2,107.000 Unit Price: $1,800.00
(FOUNDATION SEAL) This Est: 0.000 This Est: $0.00
Total: 2,371.620 Total: $4,268,916.00
87001-3267-94 3001 1370 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW Bid: 9,271.000 Unit Price: $10.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 9,271.000 Total: $92,710.00

RR004
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87001-3267-94 3001 1380 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 9,746.000 Unit Price: $1.31
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 1390 604-11.01  L.F. EXPANSION DEVICE Bid: 46.000 Unit Price: $350.00
(DESCRIPTION)/( ABUTMENT NO. This Est: 0.000 This Est: $0.00
1, 11" MOVEMENT) Total: 46.000 Total: $16,100.00
87001-3267-94 3001 1400 604-11.02 L.F. EXPANSION DEVICE Bid: 46.000 Unit Price: $350.00
(DESCRIPTION)/( ABUTMENT NO. This Est: 0.000 This Est: $0.00
2, 11" MOVEMENT) Total: 46.000 Total: $16,100.00
87001-3267-94 3001 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 1410 620-03.10 L.F. CONCRETE PARAPET Bid: 4,449.000 Unit Price: $48.00
(DESCRIPTION)/(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 4,454.500 Total: $213,816.00
3001 1410 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5.500 Adj Total: -264.00
87001-3267-94 3001 1420 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 6.000 Unit Price: $2,800.00
This Est: 0.000 This Est: $0.00
Total: 45.900 Total: $128,520.00

RR004
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87001-3267-94 3001 1430 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 33.000 Unit Price: $8,000.00
This Est: 0.000 This Est: $0.00
Total: 39.780 Total: $318,240.00
87001-3267-94 3001 1440 625-02.14 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 178.000 Unit Price: $7,700.00
This Est: 0.000 This Est: $0.00
Total: 193.100 Total: $1,486,870.00
87001-3267-94 3001 1450 625-02.46 EACH SONIC LOGGING TESTING Bid: 6.000 Unit Price: $17,500.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $105,000.00
87001-3267-94 0100 0290 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $3,240.00
87001-3267-94 0100 9014 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $75.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0300 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 2,612.000 Unit Price: $15.50
This Est: 1,357.000 This Est: $21,033.50
Total: 2,407.000 Total: $37,308.50
87001-3267-94 0100 9007 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.25
This Est: 0.000 This Est: $0.00
Total: 62.500 Total: $1,453.13
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87001-3267-94 0100 0310 705-04.05 EACH GUARDRAIL TERMINAL Bid: 3.000 Unit Price: $600.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,800.00
87001-3267-94 0100 0320 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,100.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0330 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 2.000 Unit Price: $10,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $40,000.00
87001-3267-94 0100 0340 706-01 L.F. GUARDRAIL REMOVED Bid: 1,800.000 Unit Price: $1.50
This Est: 869.000 This Est: $1,303.50
Total: 1,644.000 Total: $2,466.00
87001-3267-94 0100 0350 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,010.000 Unit Price: $2.16
FENCE This Est: 0.000 This Est: $0.00
Total: 672.000 Total: $1,451.52
87001-3267-94 0100 0360 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 6.000 Unit Price: $452.55
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0370 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 100.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 66.770 Total: $2,003.10
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87001-3267-94 0100 0380 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,000.000 Unit Price: $34.00
This Est: 140.350 This Est: $4,771.90
Total: 1,422.370 Total: $48,360.58
87001-3267-94 0100 0390 709-05.10 C.Y. MACHINED RIP-RAP Bid: 110.000 Unit Price: $105.00
(DESCRIPTION)/(GROUTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0400 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,425.000 Unit Price: $5.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 952.000 Total: $4,760.00
87001-3267-94 0100 0410 710-05 L.F. LATERAL UNDERDRAIN Bid: 140.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 131.000 Total: $294.75
87001-3267-94 0100 0420 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 4.000 Unit Price: $400.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0430 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 3.000 Unit Price: $400.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 3001 1460 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 91.000 Unit Price: $35.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $3,150.00
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87001-3267-94 3001 1470 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 28.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $308.00
3001 1470 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -28.000 Adj Total: -308.00
87001-3267-94 0100 0440 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $65,000.00
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $45,500.00
87001-3267-94 0100 9502 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $30.00
BARRIER RAIL/INTERCONNECTE! This Est: 0.000 This Est: $0.00
PORTABLE BARRIER RAIL Total: 350.000 Total: $10,500.00
87001-3267-94 0100 0450 712-04.01 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $38.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $6,080.00
87001-3267-94 0100 9503 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 0.000 Unit Price: $12.00
DELINEATOR/PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL DELINEATOR Total: 50.000 Total: $600.00
87001-3267-94 0100 0460 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 28.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,080.00
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87001-3267-94 0100 0470 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 125.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 566.000 Total: $4,811.00
87001-3267-94 0100 0480 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 50.000 Unit Price: $14.00
1) This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $896.00
87001-3267-94 0100 9504 712-08.06 HOUR UNIFORMED POLICE Bid: 0.000 Unit Price: $43.05
OFFICER/UNIFORMED POLICE This Est: 0.000 This Est: $0.00
OFFICER Total: 41.000 Total: $1,765.05
87001-3267-94 0100 0490 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 16,800.000 Unit Price: $1.57
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 1,988.000 Total: $3,121.16
87001-3267-94 0100 0500  712-09.02 L.F. REMOVABLE PAVEMENT Bid: 1,000.000 Unit Price: $2.23
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0510 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $150.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0520 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $7,200.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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87001-3267-94 0100 0530 713-16.20 EACH SIGNS (DESCRIPTION)/(W1-5R w/  Bid: 1.000 Unit Price: $200.00
1 U6 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0540 713-16.21 EACH SIGNS (DESCRIPTION)/(W1-5Lw/  Bid: 1.000 Unit Price: $200.00
U6 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0550 713-16.22 EACH SIGNS (DESCRIPTION)/(TN-26/TN  Bid: 2.000 Unit Price: $260.00
(MOD.) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $260.00
87001-3267-94 0100 0560 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 60.000 Unit Price: $11.50
MARKER This Est: 0.000 This Est: $0.00
Total: 810.000 Total: $9,315.00
87001-3267-94 0100 0570  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 64.000 Unit Price: $38.75
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0580 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 38.000 Unit Price: $18.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
87001-3267-94 0100 0590 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $750.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 7.595 Total: $5,696.25
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87001-3267-94 0100 0600 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 1,200.000 Unit Price: $0.32
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 2,413.000 Total: $772.16
87001-3267-94 0100 0610 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 3.000 Unit Price: $2,150.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0620 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,134,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,134,500.00
87001-3267-94 0100 0630 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 236.000 Unit Price: $9.59
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,267.320 Total: $12,153.60
87001-3267-94 0100 0640 740-11.01 L.F. TEMPORARY SEDIMENT TUBE Bid: 50.000 Unit Price: $39.49
8IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
DETAILS) Total: 430.000 Total: $16,980.70
0100 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -50.000 Adj Total: -1,974.50
87001-3267-94 0900 9505 770-01.02 L.F. SERVICE TRANSFER Bid: 0.000 Unit Price: $1.94
(ELECTRIC)/TRANSFER OF This Est: 0.000 This Est: $0.00
CONDUCTOR TO NEW POLES TC  total: 2,600.000 Total: $5,044.00
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87001-3267-94 0900 0700 770-50.34 EACH DE-1/0 1PH DEADEND Bid: 1.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,395.00
87001-3267-94 0900 0710  770-50.35 EACH SL-1/0 1PH SMALL ANGLEON?2  Bid: 3.000 Unit Price: $460.00
RIDGE PINS This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,380.00
87001-3267-94 0900 0720 770-50.36 EACH 1TR-100 1PH TRANSFORMER Bid: 2.000 Unit Price: $1,625.00
100KVA This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,250.00
87001-3267-94 0900 0730 770-50.37 EACH SERV/OH OVERHEAD SERVICE Bid: 8.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,400.00
87001-3267-94 0900 0740 770-50.38 EACH DG-3/8 3/8IN DOWNGUY Bid: 5.000 Unit Price: $475.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,850.00
87001-3267-94 0900 0750 770-50.39 EACH HG-3/8 3/8IN HEADGUY Bid: 1.000 Unit Price: $865.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0900 0760 770-50.40 EACH A-10DH 10IN DOUBLE HELIX Bid: 5.000 Unit Price: $1,335.00
ANCHOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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87001-3267-94 0900 0770 770-50.41 L.F. 1/0 AR 1/0 ACSR CONDUCTOR Bid: 2,600.000 Unit Price: $3.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0900 9507 770-50.41 L.F. 1/0 AR 1/0 ACSR Bid: 0.000 Unit Price: $3.88
CONDUCTOR/OVERHEAD This Est: 0.000 This Est: $0.00
SERVICE (ELECTRIC) Total: 0.000 Total: $0.00

CONDUCTORS

87001-3267-94 0900 0780 770-50.42 EACH RODGND COPPER GROUND ROLC Bid: 2.000 Unit Price: $530.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,060.00
87001-3267-94 0910 0790 773-07.71 EACH CONDUIT SUPPORT HANGER Bid: 210.000 Unit Price: $303.00
1HX2W FGL This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $63,630.00
0910 0790 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 210.000 Adj Total: -15,336.30
0910 0790 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,336.30
87001-3267-94 0910 0800 773-07.72 EACH HANGER BRACE ASSY 48IN HG Bid: 20.000 Unit Price: $530.00
ROD This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $10,600.00
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87001-3267-94 0910 0810  773-07.73 EACH INSERT CONCRETE 0.75 LOOP Bid: 440.000 Unit Price: $28.00
HGOS This Est: 0.000 This Est: $0.00
Total: 420.000 Total: $11,760.00
0910 0810 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 440.000 Adj Total: -5,407.60
0910 0810 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,407.60
87001-3267-94 0910 0820 773-07.74 EACH PLUG SETTING 0.75-10 PLASTIC Bid: 440.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0910 0830 773-07.75 L.F. CONDUIT FGL 4.46IN 0.7WL SWIF Bid: 4,360.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 4,220.000 Total: $63,300.00
0910  083C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,220.000 Adj Total: -14,094.80
0910 0830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,562.40
87001-3267-94 0910 0840  773-07.76 EACH CPGL 4.5ID BEL-FGL-STOP Bid: 12.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $186.00
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87001-3267-94 0910 0850 773-07.77 EACH CPLG EXP FGL 4IN IPS O-RING Bid: 22.000 Unit Price: $97.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $2,134.00
87001-3267-94 0910 0860 773-07.78 EACH RING STOP 4.50ID FGL IPS Bid: 40.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $960.00
87001-3267-94 0910 0870 773-07.79 EACH ADAPTER 4THD 4.46ID SWIP Bid: 4.000 Unit Price: $76.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $304.00
87001-3267-94 0910 0880 773-07.80 EACH ADHESIVE KIT FGL DUCT Bid: 25.000 Unit Price: $154.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $3,850.00
87001-3267-94 0910 0890  773-07.81 EACH DISPENSER FGL ADHESIVE 300Z  Bid: 1.000 Unit Price: $309.00
KIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $309.00
87001-3267-94 0910 0900 773-07.82 EACH PHONE CONCRETE MANHOLE Bid: 1.000 Unit Price: $20,889.00
4FTX8FTX6FT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,889.00
87001-3267-94 0910 0910 773-07.83 L.F. DUCT BANK 2-4IN SCH 40 PVC Bid: 1,134.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 1,106.000 Total: $35,392.00
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87001-3267-94 0910 0920 773-07.84 L.F. CONCRETE ENCASEMENT Bid: 1,134.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 1,106.000 Total: $27,650.00
87001-3267-94 0910 0930 773-07.85 EACH ANCHOR MR1-1 Bid: 4.000 Unit Price: $637.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,548.00
87001-3267-94 0910 0940 773-07.86 EACH 55FT CLASS 3 POLE SP Bid: 1.000 Unit Price: $2,279.00
PENTA-7.5FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,279.00
87001-3267-94 0910 0950  773-07.87 EACH 50FT CLASS 3 POLE SP Bid: 3.000 Unit Price: $2,086.00
PENTA-7FT DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,258.00
87001-3267-94 0910 0960  773-07.88 EACH 45FT CLASS 4 POLE SP Bid: 1.000 Unit Price: $1.887.00
PENTA-6.5FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,887.00
87001-3267-94 0100 0650 801-01 UNIT SEEDING (WITH MULCH) Bid: 11.000 Unit Price: $187.76
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0660 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 55.000 Unit Price: $42.55
MULCH) This Est: 0.000 This Est: $0.00
Total: 41.260 Total: $1,755.61
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87001-3267-94 0100 0670 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 109.000 Unit Price: $27.79
This Est: 0.000 This Est: $0.00
Total: 6.480 Total: $180.08
0100 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6.480 Adj Total: -180.08
87001-3267-94 0100 0680 801-03 M.G. WATER (SEEDING & SODDING) Bid: 18.000 Unit Price: $127.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 9015 801-06 UNIT MULCH Bid: 0.000 Unit Price: $112.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
87001-3267-94 0100 0690 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 9,644.000 Unit Price: $0.84
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 2,259.500 Total: $1,897.98
87001-3267-94 3001 1480 908-21.01 EACH BEARINGS (DESCRIPTION)/ Bid: 8.000 Unit Price: $725.00
(ABUTMENTS, EXPANSION) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,800.00
87001-3267-94 3001 1490 908-21.02 EACH BEARINGS (DESCRIPTION)/ Bid: 8.000 Unit Price: $1,700.00
(PIERS, EXPANSION) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $13,600.00
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87001-3267-94 3001 1500 908-21.03 EACH BEARINGS (DESCRIPTION)/ Bid: 16.000 Unit Price: $1,700.00
(PIERS, FIXED) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $27,200.00
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